## TABLE OF ACHIEVED RESULTS

Title and reference number of the work package	Monitoring and Quality Control
(WP12)	

Indicators of achievement and or/performance	Quality reports, events feedback
as indicated in the previous approved report	

## **Activities carried out to date to achieve this result:**

Activity	Activity	Activity Start date End		Place	Description of the activity carried out	Specific and measurable		
N°	Title					indicators of achievement		
12.1	Monitoring by Eurotraining on EG/JOR partners' management	15/10/2015	14/10/2018	All partner countries	Monitoring of the periodic progress of the project's implementation. Semimanual reports have been produced in order to ensure the quality of the project's results. Evaluation reports have been produced for all activities of the project (project meetings, trainings, workshops, conferences), based on participants' feedback.	<ul> <li>Feedback surveys for project meetings, trainings, workshops, conferences.</li> <li>Semiannual reports</li> </ul>		
12.2	Monitoring by Eurotraining on EU partners' management	15/10/2015	14/10/2018	All partner countries	Monitoring of the periodic progress of the project's implementation. Semimanual reports have been produced in order to ensure the quality of the project's results. Evaluation reports have been produced for all activities of the project (project meetings, trainings,	<ul> <li>Feedback surveys for project meetings, trainings, workshops, conferences.</li> <li>Semiannual reports</li> </ul>		





## **Smart Control Systems for Energy Management**

Erasmus + #: 561703-EPP-1-2015-1-UK-EPPKA2-CBHE-JP

					workshops, feedback.	conferences),	based	on	participants'		
Changes that have occurred in this result since the previous approved report:											