TABLE OF ACHIEVED RESULTS

Title and reference number of the work package	
(WP7)	T
	Training of EG/JOR trainers on professional training program

Indicators of achievement and or/performance
as indicated in the previous approved report

Number of attendees and evaluation reports for the trainings.

Activities carried out to date to achieve this result:

Activity	Activity	Start	End date	Place	Description of the activity carried out	Specific and measurable
\mathbf{N}°	Title	date				indicators of achievement
7.1	Attend training courses in EU	15/4/2016	14/6/2017	SU, EUROTraining, IST	 Training in of EG/JOR Teachers in EU was held in 3 universities. 1- In SU with title of " Automation and Smart System Application " during 23-27 October 2017 2- In EUROTraining with title of " Energy Management, Strategy and Audit " during 21-23 November 2017. 3- In IST with title of " New Models for Energy Education and Innovation " during 9-11 July 2018 	Firstly, 16 instructors have attended the Training in US: 6 from Egypt Universities and 8 from Jordan Universities and 4 administrative from Staffordshire Secondly, For the Training held in EUROTraining, 11 instructors from Egypt and 13 from Jordan have attended. With total of 24



SEM-SEM



Smart Control Systems for Energy Management

Erasmus + #: 561703-EPP-1-2015-1-UK-EPPKA2-CBHE-JP

					A T TOTAL 11 CHT 1 . 1 1 TT 1 1	
					4- In IST with tile of "Industrial Workshop on	instructors attending
					Smart Energy Management" during 12 th to	training about new methods
					15 th of February 2019.	in energy quality and audit.
					,	
						Thirdly, as for the Training
						in IST -2018, Only 28
						instructor attended the
						trainings: 19 from Egypt
						and 9 from Jordan. The
						sessions were about New
						Models for Energy
						Education and
						Innovation
						Fourthly, last Visit was for
						field facilities with
						effective energy saving
						system in IST during
						February 2019. The
						participants were 15 from
						Egypt and 6 from Jordan.
						Egypt and o from Jordan.
						The total neutral ment from
						The total participant from
						Partner Countries are 87
						participants from Egypt
						and Jordan.
7.2	Training in Egypt	15/4/2016	14/11/2017	MU, UJ, JUST,	Four Training are conducted in Egypt under the	
	and Jordan by EU			AASTMT,	task of 7.2	
	trainers			ASU	1- In ASU by SU during 24-26 July 2018	
					2- In ASU by UCY during 17-18 Sept 2018	





Smart Control Systems for Energy Management

Erasmus + #: 561703-EPP-1-2015-1-UK-EPPKA2-CBHE-JP

	 3- In AASTMT by UCY during 19-20 of September 2018 4- In ASU by IST during 10-11 October 2018 5- In ASU by UNIOVI during 2-6 of September 2018
	Four Training are conducted in Jordan under task of 7.2
	 In JUST and UJ by IST during 18th-19th April 2018 In UJ, JUST and MU by SU and UNIOVI during the 25th JUNE 2018 In UJ by UCY during 25th -27th Sept 2018

Changes that have occurred in this result since the previous approved report:

The Activities of this WP was delivered later than the assigned deadline. 7,1 was delivered by July 2018 instead of June 2017. Similar delay for deliverable 7.2 which was delivered by September 2018. These changes happened for many reasons.

- 1- The money was transferred with high delay from the PI
- 2- The hosting instituted had to locate suitable date of training in cooperation with the program country instructors.

Finally, after the extension of the project, it was important to have another visit to IST to investigate a real time case studies. This visit was conducted in February 2019.